

MEETING AGENDA

Meeting called by: — Rania Ben Traki — **Meeting type:** — online —

Date of meeting: — 06/04/2026 — **Location:** — online —

Meeting duration — 1h —

ATTENDEES

----- Mohamed Hamza Allani(**Note Keeper**) -----
----- Amina Boujmil(**devil advocate**) -----
----- Nour Mokhtar(**Moderator**) -----
----- Rania Ben Traki(**Speaker**) -----
----- Maya Zahrouni(**technologist**) -----
----- Omar Riahi(**Time Keeper**) -----
----- Ibtissem Ayedi -----

OBJECTIVE OF THE MEETING

Evaluate integration progress and validate intermediate functionality between agents.

OPENING OF THE MEETING

- Presenter: Nour
- Brief introduction of the project team
- Overview of project goals

CONTEXT

The system is now in an intermediate stage where most agents are functional individually, but cross-agent communication remains under development.

PROGRESS UPDATE

- Amina & Maya: Evidence Mapper + Checklist Manager → improved accuracy, edge cases handled
- Nour: Readiness Score + Document Intelligence → scoring logic stabilized
- Hamza: Norm Interpreter + Diagnostic → successfully identifying anomalies in sample datasets
- Ibtissem: Gap Analysis + Planning → now producing structured planning outputs
- Rania: Report Generator + Document Analysis → dynamic report generation working
- Omar: Questionnaire Agent + Orchestrator → partial integration achieved, but unstable communication between agents

KEY DISCUSSION POINTS

- Data inconsistency between agents persists
- Orchestrator still cannot fully coordinate sequential workflows
- Performance acceptable on isolated agents but weak in pipeline mode

DECISIONS

- Introduce validation layer before orchestration
- Freeze individual agent changes temporarily to stabilize integration

NEXT STEPS

- Focus sprint on orchestration reliability
- Define unified event-driven pipeline