

MEETING AGENDA

Meeting called by: — Rania Ben Traki — **Meeting type:** — online —

Date of meeting: — 30/03/2026 — **Location:** — online —

Meeting duration — 1h —

ATTENDEES

----- Maya zahrouni(**Note Keeper**) -----
----- Nour mokhtar(**devil advocate**) -----
----- Rania Ben Traki(**Moderator**) -----
----- Mohamed Hamza Allani(**Speaker**) -----
----- Amina Boujmil(**technologist**) -----
----- Ibtissem Ayedi(**Time Keeper**) -----
----- Omar Riahi -----

OBJECTIVE OF THE MEETING

To review the initial progress of the project, evaluate individual contributions, and assess early integration status of AI agents.

OPENING OF THE MEETING

- Presenter: Rania
- Brief introduction of the project team
- Overview of project goals

CONTEXT

This meeting follows the first development cycle where each member has started implementing their assigned AI agents. The focus is on validating initial outputs and ensuring foundational components are correctly designed.

PROGRESS UPDATE

- Amina & Maya: Evidence Mapper + Checklist Manager → initial prototypes completed, basic mapping logic validated
- Nour: Readiness Score Agent + Document Intelligence Agent → early scoring model implemented
- Hamza: Norm Interpreter + Diagnostic Agent → rule extraction logic started, diagnostic flow partially working
- Ibtissem: Gap Analysis + Planning Agent → framework defined, no full execution yet
- Rania: Report Generator + Document Analysis Agent → report structure drafted
- Omar: Questionnaire Agent + Orchestrator → orchestration layer not yet integrated

KEY DISCUSSION POINTS

- Integration layer is still not functional
- Some overlap detected between evidence mapping and document analysis
- Need alignment on data flow format

DECISIONS

- Standardize JSON schema for inter-agent communication
- Prioritize integration layer before feature enhancement

NEXT STEPS

- Improve agent outputs consistency
- Start partial integration tests