

MEETING AGENDA

Meeting called by: — Ibtissem Ayedi — **Meeting type:** — Onsite —

Date of meeting: — 09/04/2026 — **Location:** — Onsite —

Meeting duration — 4h —

ATTENDEES
----- Maya Zahrouni(Note Keeper) -----
----- Rania Ben Traki(devil advocate) -----
----- Ibtissem Ayedi(Moderator) -----
----- Amina Boujmil(Speaker) -----
----- Omar Riahi(technologist) -----
----- Nour Mokhtar(Time Keeper) -----
----- Mohamed Hamza Allani -----

OBJECTIVE OF THE MEETING

To clarify ambiguities in the system design and integration flow, validate recent updates (including LLM fine-tuning on ISO corpus), and ensure alignment before continuing development and optimization phases.

OPENING OF THE MEETING

- Presenter: Ibtissem
- Brief introduction of the project team
- Overview of meeting goals

CONTEXT

The project has reached a mature stage where most agents are operational. However, recent inconsistencies and ambiguities in the integration logic required a dedicated alignment discussion to stabilize the system before moving forward.

PROGRESS UPDATE

- Hamza: Fine-tuned an LLM on the ISO corpus (major improvement in norm interpretation and diagnostic reasoning). Some ambiguities in interpretation logic were identified and discussed during the meeting. Clarifications were made to align expected behavior.
- Amina & Maya: Evidence Mapper + Checklist Manager → stable and production-ready
- Nour: Readiness Score + Document Intelligence → correctly integrated into pipeline
- Ibtissem: Gap Analysis + Planning → fully aligned with orchestration logic after clarification
- Rania: Report Generator + Document Analysis → stable output generation confirmed
- Omar: Questionnaire Agent + Orchestrator → integration stabilized after resolving ambiguity in workflow sequencing

KEY DISCUSSION POINTS

- Ambiguities in interpretation of ISO-based outputs from Hamza's fine-tuned model
- Clarification of data flow between diagnostic, norm interpretation, and orchestration layers
- Agreement on final pipeline structure to avoid inconsistencies

DECISIONS

- Continue development with clarified integration specifications
- Freeze semantic changes to ISO interpretation logic
- Validate orchestration consistency before next iteration

NEXT STEPS

- Run end-to-end integration tests with ISO-enhanced model
- Begin performance and robustness evaluation phase